

rod

	10'-0" x 8' x 4"
2	11-0
1	12-0
3	13-0
2	14-0
2	15-0

30/-

12 | 3586

326

3260

22

163900

330

5.43

29.7

8.3

9.9

5.43 x 3.30 x 22

8

12

3.50 5.43 x 22

9

5.19 x 5.28 x 22

12

5.2

2600

104

2224

4457.44

49.5

49.4

50/-

Deeping Fun, Lathing & Plaster
Internal Drainage Board.

Drainage Excavator:- Piece Work
Notes.

New Christmas "bark"
 gravel Wash (High) Lake Doyle.

COMMENCEMENT DATE & TIME	CHAINAGE	PRICE PER CHAIN	EXCAVATION		R	E	M	A	R	K	S
			YARD PER. YARD RUN.	PRICE							
15 th JUNE 1943 12 NOON	32	16/3	1.478	6 ^d	Roberts & Brown and pumping 3 1/2 hours work assumed	after. rates 1/9 1/2 and 1/6 1/2. Wet, Peaty Soil. Dams required. 33% Digging down from opposite matter. down on Tues. 22 nd June. 2 hours stopped on Sat. 26 th June.					
COMPLETED: MON. JUNE 28 th at 9 A.M.	32										
COMMENCED JUNE 28 th AT 9 A.M.	29.5	22/-	1.685	5.7 ^d plus 1/- per chain for travelling	Dams & Pumping.	7 cub. feet. Bucket. (10RB. 6 cub. yard.) Very bad travelling. 25% Digging down.					
COMPLETED MONDAY JULY 5 th at 12 NOON	18.0	stopped	for Overhaul.		Paid :-	Average £6-10-0 each man. (2/8 1/2 per hour)					
COMMENCED FRIDAY 9 th JULY 1943. 7 A.M.	11.5 14.0	22/- £1-12-4	2.135	8.25 ^d	30% Digging Broke down at	Down. 50% extra on 5.50 ^d for very heavy stones and bad travelling. 3 A.M. on Friday 9 th July. Resumed on Monday 12 th July at 7 A.M. From Monday 15 th July at 7 A.M. to Sunday 20 th July 2-30 P.M. ordinary work.					
COMMENCED THURS. JULY 29 th AT 10-30 A.M.	56.7	£1-2-0	2.339	4.92 ^d	10% Digging Paid :-	Down. From 2 nd August 1 week holiday. Average £5-14-0. (2/4 per hour)					
COMPLETED WED. 10 th August. 1943 Worked thru 12 th August. 1943.	10.5 46.2	22/- "	" "	" "	Paid :- Wed. 18 th Aug. 8 hrs £10-0-0 Roberts £7-4-6 Roberts & Brown	moving dams etc. Brought away from on Thursday Wed. 25 th only Brought paid for the Wed. August to Thursday 2 nd Sept. 46/2 + 17/5 = 28/7 to be paid only.					
COMPLETED SAT. 4 th SEPT.						Monday 6 th Sept. 3 hours additional work (travelling)					
COMMENCED MONDAY 1 st SEPT. 10. A.M.	25	£1-5-4	3.12	4.43 ^d	Roberts ill from Machine broke down Paid :- £6-2-0	Tues. 14 th Sept. (Machine standing) Resumed Mon. 20 th Sept. 13/37 do. 8-30 A.M. with 22 nd Sept. - 2-0 P.M.					
COMPLETED WED. 22 nd Sept.	Finished at	2 P.M.	23 rd Sept								
COMMENCED FRIDAY 24 th Sept. 7-0 A.M.	58	14/-	1.408	5.36 ^d	Paid :- £6-2-0						
COMPLETED TUES. 12 th Oct. 1943											
Boar's Roadside Drain No 9. THURS. 11 th OCT. 1943	29	13/-	1.32	5.43 ^d	Paid :-	£7-8-0 (3/1 per hour)					

g. Noble & A. Gray. Dates: 1/92 and 1/62.

COMMENCEMENT DATE & TIME	CHAINAGE	PRICE PER CHAIN	EXCAVATION		REMARKS
			YARDS PER YARD RUN	PRICE	
MONDAY 5 th July 1943 12 Noon	13.05	£1-7-4 ^d	2.64	6 ^d	25% Digging down @ rate and 1/2. 4.80 cub. feet bucket assumed 6 cub. feet.
TUES. COMPLETED 13 th JULY. 1 P.M.					
WED. 14 th JULY. 9 A.M.	FIRST 10 CHNS. AT 18/- { 61	16/5	1.237	7.25 ^d	25% Digging down. Approx. 1.5 yds/chain being excavated over first 10 chains. (A. Gray finished on Friday 16 th July. Approx. 8 1/2 chains completed.) Friday 23 rd July from 1-30 P.M. blessing pit for Mr. Grundy.
Completed Wed. 11 August	29 1/2				
August 9 th Completed work	38 1/2	"			Paid :-
12 th August	2 2 1/2	"			A. Gray no
COMPLETED. WED. 25 th AUG. AT 5-30 P.M.	"	"			
COMMENCED. THURS. AT 10-30 A.M. 26 th AUGUST. 1943.	1/2 depth EARL. RAISED TO 29/- { 6 3/4 4 1/2 2 1/2	26/3	2.022	7.08 ^d	50% Digging down. Noble & Gray away on
Completed 16 th Sept. at 8-30 A.M.	7 1/4	18/5	1.70	5.90 ^d	Raid :-
	3 1/4	14/5 ^d	1.23	6.4 ^d	
	14 1/2	19/2 ^d	1.80	5.80 ^d	8 chains completed by Noble only - J. Andrew commenced on Wednesday 8 th Sept.
Board's 128 Drain 16 th Sept. at 9-30 A.M. WED. 6 th Oct. 10 A.M.	32.5	£1-0-0	1.79	6.12 ^d	10% Digging Down. (3 1/2 hours Daywood changing boxes.) PAID :- £5-8-0. = 2/3 per hour.

£6-6-0
average

Monday 26th July - 2 hours ordinary time. From 2nd August. 1 week holiday.
Average £7-12-0 : 10 CHNS AT 16/3 PAID TO MUCH.
commenced work Wed. 11th August.
Thursday 19th August morning sand and 1 1/2 hours allowed for construction of dam. ordinary time. but on time sheet for the 19th.
From Wed 25th Aug. AT 5-30 P.M. : 6 hours ordinary time.

Gray 2 hours ordinary time. (Very bad excavation) HARD DIGGING.
Tuesday 31st August. (4 1/2 chains completed)
Noble & Gray £4-5-0
Noble £11-4-0
Noble & Andrew £6-16-0

Vernath Drain Spreading
No. 1 Angledrops

5/18
10 1/2 3 1/2

SPREADING

COMMENCEMENT DATE & TIME	COMPLETION DATE & TIME	CHAINAGE	PRICE PER CHAIN	YARDS PER YARD RUN	PRICE
MONDAY 19 th JULY. 7 A.M.	THURSDAY 22 nd July at 7.30 P.M.	7 1/2	30/-	23.6	0.693 ^d
THURSDAY 22 nd July at 7.30 P.M.		18	19/6	14.2	0.75^d
Fourth District Wed. 8 th Sept.	Thurs 16 th Sept 1943	71	11/8	7.49	0.85
Friday 17 th Sept	MON. 18 th Oct at 9 A.M.	"	"	"	"
Fourth District (Lunenburg)		21	16/3	12.65	0.70
Vernath Drain Spreading. No. 1. Gibbons. THURS. 11 th Nov. 12 NOON.	FRID. 3 rd DEC. 1943. 11 A.M.	39	14/8	13.33	0.60.

R E M A R K S

Max. Di. tan approx. 60 yds. Silt & clay (Fair spreading) Working from dawn until dusk.
 Paid :- Average £6.8.0. Battenham & Mett :- 1/5 1/2 m. low.
 30% clay.
~~Angledrops from early Saturday 24th July to~~
 2 men driving 7 hours each per day. Tractor not in excellent condition. Very wet and sticky clay. Very bad conditions.
 Gibbons only.
 50% clay.
 £28-12-0 (60 yd. work). £8-12-0 = 3/7 per hour.

North Drain Drain.
No 2 Angles

Eley

SPREADING

P. Watts.

R E M A R K S

COMMENCEMENT	COMPLETION	CHAINAGE	PRICE PER CHAIN	YARD PER YARD RUN	PRICE	
THURSDAY 29 th July. 10-30 A.M. 1943.	TUES. 10 th AUG. 1943.	10.25	18/-	14	0.70 ^d	Good spreading with patchy areas of soft peat. 45 yards to 50 yards push. Paid :- £6-6-0 per week = 2/7½ per hr.

WED. 11 th AUG. 3 P.M. 1943.	TUES. 24 th AUG. 8-0 P.M. 1943.	11.5	23/5	18.27	0.70 ^d	Good spreading. Bank rather poor shape for mowing.
---	--	------	------	-------	-------------------	--

WED. 25 th AUGUST. 1943.	SAT. 11 th SEPT 1943.	16	18/6	14.44	0.70 ^d	Good spreading. 1/6 in chain extra for lowering beam 12". Paid :- Eley £5-16-0 = 2/5 per hour.
-------------------------------------	----------------------------------	----	------	-------	-------------------	---

Mon. 13 th Sept 1943.	THURS. 16 th Sept 1943.	10.5 5	22/4	17.40	0.70 ^d	Good spreading.
----------------------------------	------------------------------------	-------------------	------	-------	-------------------	-----------------

Friday 17 th Sept 1943.	11 A.M. 21 st Sept 1943.	5.5	"	"	"	(Batterham commenced) Paid :- Batterham £9-12-0 (4/- per hour)
------------------------------------	-------------------------------------	-----	---	---	---	--

Bramble High West Side (Batterham)						
3 P.M. THURSDAY 30 th SEPT.		32	1/7½ ^d	1.478	0.60 ^d	
		29.5	1/10½ ^d	1.685	0.60 ^d	
		14	2/4	2.135	0.60 ^d	
		56.7	2/7	2.339	0.60 ^d	
	TUES. 12 th OCT. 2 P.M.	25	3/5	3.12	0.60 ^d	PAID :- £9 - 8 - 0.

W. Dennis and Lane 11th. Pontis Farm Side						
TUES. 19 th OCT. 8-30 A.M. 1943.	TUES. 16 th Nov. 1943.	16.4	3/5 ^d	3.73	0.5 ^d	£27 - 19 - 8½ ^d :- for 164 chas to battery garden. renewal only. £6-16-0 (2/10 per hr.) £7-0-0 (2/11 per hr.)
THURS. 18 th Nov. 10 A.M. 1943.	MON. 29 th Nov. 1943.	56.6	3/8½ ^d	4.04	0.5 ^d	

Register & Balance
IVETT'S DYKE

COMMENCED	COMPLETED	CHAINAGE	EXCAVATION			REMARKS
			PRICE PER CHAIN	YARD PER YARD RUN	PRICE	
FRIDAY 17 th Sept. 1943		16.5	23/8 ^d	2.27	5.69 ^d	10% Digging Down.
SAT. 9 th Oct. at 8-0 A.M.	SAT. 9 th OCT. AT 8-0 A.M.	9	1-16-4 ^d	3.81	5.21 ^d	Only 8 1/2 hours of work to Tuesday 21 st Sept. Including 2 tunnels at 25/- each.
SAT. 9 th OCT. AT 8-0 A.M.	WED 20 th OCT. AT 12 P.M.	23.5 12	1-3-8 ^d "	2.22 "	5.69 ^d "	Up to 50 chains Machine break-down.

115 yards to Dyke. (First by Ivett's Farm.
PAID :- £ 5 - 4 0 = 2/2 per hour.

Lower Drain.

41.472
22
8 29440
82344
12 912384
76

5.8 8 (58.0)
7.2
5.76
360 00
5040
432
41.472

204

Excavation

R E M A R K S

Commenced	Completed	Change	Price per cu. yd.	Yards	Price	
THUR. 21 st WED. 20 th Oct. 1943. 12 NOON.	WED. 1 st DEC. 1943	16	4-10-6 ^{1/2}	5.76	5.44 ¹	10 R.B. with 8 cubic feet.
THUR. 2 nd DEC. 1943		5	4-6-1			
		20		4.10		

Priestman bucket. (Price actually 2.9^d + 50% extra for ground + 10/8 for bucket)

Crawford Common scheme. New Priestman Cab. Roberts & Broughton.

Drain No 6.

FRID. 22 nd Oct. 12 NOON. 1943	FRID. 5 th Nov. 1943	16	15/7	1.31	6.5 ^d	40% Digging Down. 7 cubic feet bucket.
		9	11-7-1/2	2.69	5.5 ^d	" " " "

"Break-down" Friday 29th Oct.
+ 30/- for tunnel. £5-16-0 (2/5 per hr.)

Drain No 9.

MON. 8 th Nov. 1943	TUES. 30 th Nov. 1943	3.64	12/2	1.17	5.6	Plus 15/- for ledge
SAT. 4 th Dec. 1943	11 th Dec.	28.2	13/10	1.8	6 ^d	40% Digging Down.
WED. 15 th DEC. 1943	SAT. 1943.	3.32	45/6	6.00	4.14 ¹	New but. + 1 chain at
MON. 17 th JAN AT 12-30 PM.	FRI. 4 th FEB 1944	15 1/2	RAISED 1-0-0	2.00	4.86 ¹	Roberts & Broughton.
		5 1/2	1.	2.00		" "

trimming.
Paid:- £4-16-0 = 2/- per hr.
30/- per chain. Roberts only. Paid £8-0-0 = 3/4 per hour.
+ the sum of 30/- for ledge clearing. LOT OF BATTERING. £4-12-0
Paid:- £5-4-0 per week. = 2/2 per hr.

1662

4 1/2 0.

4 1/2

Cowbit Wash

Commenced	Completed	blain age	blin no days	Elevation	
				Y th ft	blin
<u>Boards Drain No 9</u>					
		20	13/3	1.07	6.75 ^d
<u>Boards Drain No 10</u>					
		33 1/4	15/6	1.34	6.3 ^d
<u>Boards Drain No 11</u>					
		17 3/4	17/-	1.52	6.07 ^d
<u>Sake Dyke</u>					
		14	23/6	2.36	5.45 ^d

R E M A R K S

26
5.3
1300
78
137.8/-

Pennygate Diversion 4 1/2 0

12 NOON. THURS. 11 th Nov.	TUES. 16 th Nov. 4 P.M.	5.30	11-6-2	2.71	5.6 ^d	10% Digging Down.	10 ⁰ / ₁₀₀ Bucket. (H. Kealey & Sons)
		6.00	11-6-0	2.50	5.67 ^d	" " "	" " (H.O.C. & Yeoman)

Mr. Birch's Dyke Cowbit Wash.

Friday 12 th May at 1 P.M.	WED. 31 st MAY. 1944	18	9/-	1.2	4 ^d	10 R.B. from H.E.I.D.B.	10 cubic feet Bucket.	10% digging down.	} PAID :- £5-0-0 per week.
	FRI. 23 rd JUNE. 1944	25	15/-	2.35	3.45	" " " "	" " " "	" " " "	
THURS. 1 st JUNE 1944	2-30 P.M.	3 1/4	24/3	4.5	2.95	" " " "	" " " "	" " " "	
		16 1/2	11/-	1.7	3.55	" " " "	" " " "	" " " "	