

4 1/2 0.

(4.8 cubic feet Bucket: 10/6)

EXCAVATION SPREADING

COMMENCEMENT	COMPLETION	CHAINAGE	PRICE PER CHAIN	YARD/RUN	d. PRICE	R	E	M	A	R	K	S.
1943 MON. 6 th DEC.		2 1/2	26/6	2.55	5.65							£4-3-0
	TUES. 21 st DEC. 11 AM.	2 1/4 16 1/2	21/- 16/-	1.9 1.23	6.03 7.09							+ £1 for moving and crossing Foster - Mell Dyke. 10% Digging Down J. Mansfield will close in 19-17-6 J. Andrew commenced 1/2 ch. by gate. Tues 14 th Dec. £4-14-0.
THURS. 23 rd DEC. 1943. FRID. 7 th JAN. 1944	THURS. 6 th JAN. 1944 SAT. 26 th FEB. 1944	12 4 1/2 49 1/3	23/8 27/3	2.22 2.525	5.81 5.65							Digging Down. (UP TO 50 CHNS.) + 1 tunnel @ 25/- + 4 tunnels @ 25/- including Delph. Paid £5-12-0 per. met. = 2/4 per. ch. + 9 ^d for spreading.
THURS. 9 th MARCH 1944 MON. 20 th MARCH 1944 TUES. 28 th MARCH AT 8 A.M.	FRID. 17 th MARCH AT 12 NOON MON. 27 th MARCH AT 3 P.M. WED. 5 th APRIL AT 9 A.M.	13 1/2 12 1/2 12 1/2	13/6 21/6 21/6	0.9 1.7 1.7	8.15 6.9 6.9							IVETT'S DYKE SCHEM. SIDE DYKES. raised to 15/3 because of needs. Very poor excavation. + 25/- for laying 12" Tunnel. + 2/- per chain for spreading. + 25/- for tunnel. PAID:- £7-0-0.
THURS. 1 st JUN AT 5 PM.	SAT. 17 th JUNE 1944 TUES. 4 th JULY AT 8 A.M.	26 1/2 17 1/2	14/6 14/6	1.5 1.5	5.24 5.24							Old Sea Drains 10/7 Bucket. + 1/- for long batter + 9 ^d for grass seeding } PAID:- £5-6-0
WED. 12 th JULY AT 10-30 A.M.	TUES. 1 st AUG. 1944	6 20 1/2	17/6 26/9	1.68 3.34	5.1 4.37							+ 3 ^d for grass seeding. } PAID:- £6-6-0
THURS. 17 th AUG. 1944 1-30 P.M.	WED 20 th SEPT AT 19 A.M.	33 33	11/8 13/5	1.13 1.13	5.64 5.64							+ 1/9 for long batter finishing and grass seeding. } PAID:- £6-16-0
THURS. 21 st SEPT.	TUES. 3 rd OCT. 1-30 P.M.	24 19 1/2	15/9 13/-	1.30	5.40							+ 2/9 for long batter, grass seeding and cleansing opposite batter. } PAID:- £8-9-0
TUES. 3 rd OCT. 3-30 P.M.	WED. 18 th OCT. 1944	16 1/2 19	16/6 15/6	1.65	5.10							+ 1/- for grass seeding etc. } PAID £8-4-0.
FR. 27 th Oct. 1944	WED. 15 th NOV 1944 AT 1-30 PM	18 1/2 18	15/6 13/4	1.55 1.25	5.20 5.50							Old Linchbet " 9 ^d " " " " } PAID :- £6-18-0 per. met.

ANGLEDOZER No. 1.

COMMENCED	COMPLETED	CHAIN-AGE	SPREADING			R	E	M
			PRICE PER CHAIN	YARD RUN	d. PRICE			
THURS. 6 th JAN. AT 9-30 A.M.	THURS. 13 th JAN. AT 11 A.M.	11 1/2	15/5	14	0.6	Britton's bank. North Drive.		
WED. 15 th DEC. AT FRIDAY 31 st DEC. 1943			23/5	21-21	0.6	P. Holmes - Over the Drain.		
	WED. 5 th DEC. JAN AT 12 NOON.	16.5	2/11	2.27	0.7	Ivett's Dyke. Freshly excavated		
THURS. 13 th JAN. AT 3 P.M.	MON. 24 th JAN. 10 A.M.	8.5	4/10 1/2	3.81	0.7	" "		
MON. 24 th JAN. 1-30 P.M.	TUE. 8 th FEB. 1944	25	8/8	9.44	0.5	WHATOFF'S NORTH DROVE BANK		
WED. 5 th FEB. 1944	SAT. 19 th FEB. 1944	16 1/2	16/8	15.2	0.5	W. DENNIS & SONS LTD. NORTH DROVE		
WED. 23 rd FEB. 1944	WED. 15 th MAR. 1944	11 1/4	13/6	14.8	0.5	" " " " " "		
SAT. 18 th MAR. AT 10-30 A.M.	TUES. 28 th AT 1 P.M.	43 1/2	13/6 9/7 1/2	10.5	0.7 0.5	H. C. C.		
			8/3 2/4	2.525	0.7 0.5	IVETT'S DYKE SCHEME.		
		12	1/7 1/2	1.7	0.5	" " " " SIDE DYKE.		
WED. 4 th OCT. AT 10 A.M.		31	2/7	2.535	0.5			
		31	10 1/2	1.16	0.4			
		28	3/-	3.24	0.5	DECOY DRAIN. (Lisham)		
		31	1/8 1/2	1.88	0.5			
	TUES. 3 rd OCT. 1944	47	3/2	3.46	0.5			
		19	1/5	1.54	0.5			
WED. 1 st NOV. AT 6 th Nov 1944		26	2/3	2.40	0.5	IVETT'S DYKE SCHEME.		
		11	10 1/2	1.16	0.4	DECOY DRAIN SCHEME.		
TUES. 7 th NOV. 1944		26 1/2	1/4 1/2	1.50	0.5			
		20 1/2	3/0 3/4	3.34	0.5	OLD SEA DRAIN SCHEME.		
		16 1/2	1/0 1/2	1.13	0.5			
		19	1/6	1.65	0.5			
		19	1/6	1.65	0.5			
	Fridy 8 th Dec 1944	19	1/2	1.25	0.5	" " " " "		
Monday 11 th Dec. 1944	17 th Jan. 1945	20	10 1/2	1.16	0.4	DECOY DRAIN SCHEME.		
		163	1/5	1.11	0.7	ballin's Dyke. Very wet clay		

A R K S.

£7-0-0

- rather wet clay. } £6-2-0

£7-0-0

BANK. SHRUBBERY FARM. } Paid £5-0-0 = 2/1 per hr.
PORTERS FARM. }

Mr. Bolton's. berm very heavy. £5-4-0
Freshly excavated - wet clay. } £4-12-0

PAID:- £5-8-0

PAID:-

PAID:- £5-2-0.

10 R. B.

COMMENCED	COMPLETED	DRAINAGE	PRICE PER CHAIN	EXCAVATION		REMARKS
				YARD RUN	PRICE	
WED. 9 th FEB 1944	TUES. 22 nd FEB. 1944. 12 NOON.	20 LENGTH. 38 CHAIN	12/-	1.16	3.93	10 R.B. DECOY DRAIN
TUES. 22 nd FEB 1944. 12 NOON.	MON. 13 th MAR. AT 10 A.M.	31	26/-	3.24	4.4	" " " "
TUES. 14 th MAR. AT 10 A.M. 1944	MON. 3 rd APRIL AT 10 A.M.	28 31	17/7	2.00	4.8	" " " "
TUES. 4 th APRIL 1944 AT 10 AM.	THUR. 27 th APRIL. 1944	32	17/-	1.88	4.96	" " " "
	WED. 17 th MAY. 1944	56	24/3	3.46	3.82	" " " "
THURS. 18 th MAY 1944	FRIDAY. 26 th MAY 11-30 A.M.	51 ✓ 38	20/6 13/-	2.835 1.54	3.94 4.57	" " " "
TUES. 30 th MAY. 1944. 12 NOON	FRID. 16 th JUNE 11 A.M. 1944	19 15	19/6 28/7	2.65	4 ⁺ 3.95	✓ T.R Pick's Private Dye
THURS. 3 rd AUG. 1944	WED. 23 rd AUG. 1944	9	55/6	7.78	3.37	10 R.B. MR. T. R. PICK'S GULL
THURS. 7 th SEPT 1944	TUES. 3 rd OCT. AT 9 AM.	22 1/2 21	33/- £1	4.97 2.70	3.60 4 ⁺	10 R.B. CROSS DRAIN.
WED. 15 th OCT. AT 12 NOON. 1944	MON. 30 th OCT 1944	20 33 1/4 17 3/4	8/- 9/3 10/3	1.07 1.34 1.52	4.03 3.78 3.66	Boards Drain N° 9 " " N° 10 " " N° 11

A R K S.

10/7 Bucket. Paid £6-12-0 per. week. = 2/9 per. hr.
 PAID:- £9-4-0

" " } PAID:- £8-8-0

" " } PAID:- £9-0-0
 = 3/9 per. hour
 = 11.6 wages per hour.

10/8 " + 6th per. hour for grass seedling
 PAID:- £9-2-0

10/8 } £7-16-0 per. week.

PAID:- £5-4-0

FARM SCHEME. 10/12 Bucket. 30% Digging down. + 7/6 per. for lifting 12" Pipes

10/8 BUCKET. SOME GRAVEL EXCAVATION. } PAID:- £9-3-0

} PAID:- £9-17-0

COMMENCED	COMPLETED	CHAINAGE	PRICE PER CHAIN	EXCAVATION		R	E
				YARD RUN	PRICE		
WE WED. 9 th FEB. 1944	FRI. 18 th FEB. 1944	18	15/-	1.54	5.21 ^d	NEW	PRIESTMAN "GUB" $\frac{10}{7}$
TU SAT. 19 th FEB. 1944	FRID. 3 rd MAR. AT 11 A.M.	20	25/6	2.86	4.5 ^d	"	"
TU FRID. 3 rd MAR. AT 11 P.M.	WED. 15 th MAR. 1944	34	15/-	1.46	5.3	"	"
WED. 26 th APRIL 1944		18	15/-	1.54	5.21 ^d	"	"
	SAT. 27 th MAY. AT 8 A.M.	15	22/7	2.55	4.6 ^d	"	"
		39	12/7	1.247	5.5 ^d	"	"
	FRIDAY. 2 nd JUNE 1944	10 $\frac{1}{2}$	10/-	1.07	5.04	"	$\frac{10}{8}$
TU TUES. 6 th JUNE 1944	TUES. 20 th JUNE 1944	5	15/9	2.01	4.25 ^d	"	"
WED. 21 st JUNE 1944	WED. 28 th JUNE 1944	38	14/4	1.775	4.4	"	"
		13.5	15/6	1.775	4.4	"	"
TH TUES. 11 th JULY 1944	FRIDAY. 21 st JULY. 1944	23	11/-	1.25	4.8	"	$\frac{10}{8}$
		16 $\frac{1}{2}$					
		20$\frac{1}{2}$	11/6	1.35	4.6	"	"
T WED. 26 th JULY	TUES. 15 th AUG. 11-30 A.M.	31 $\frac{1}{2}$	15/8	2.02	4.22	"	"
WED. 16 th AUG. 2 P.M. 1944	THURS. 5 th OCT. 2-30 P.M.	52.5	17/6	1.69	4.44	"	"
		55	21	17/9	2.38	4.06	"
FRI. 6 th OCT. 1944	MON. 16 th OCT. AT 3-30 P.M.	26	16/3	2.14	4.16	"	"
WED. 18 th OCT 1944		10	17/6	1.95	4.90	"	"
	WED. 25 th OCT. 2 P.M.	10 $\frac{1}{2}$	14/7	1.53	5.2	"	"

M A R K S

SHOALS DRAIN. raised to 15/- for long better finishing = 2/2 p. d. PAID:- £8-8-0

" " raised from 23/6 to 25/6 " " " " PAID £7-0-0

" " " " 14/2 to 15/- " " " " PAID £6-16-0

" " raised to 15/- for long better work. PAID:- £5-0-0

" " raised to 15/6 because of using back excavation PAID:- £5-0-0

CROWLAND COMMON SOKE DYKE. PAID:- £6-8-0

" " " " " " " " PAID:- £6-10-0

CROWLAND LOW WASH. MIDDLE DRAIN. very difficult excavation PAID £6-5-0

" " " " " " " " CROSS DYKE N^o 7.

" " " " " " " " " " N^o 5.

C	COMMENCED	COMPLETED	CHIN-AGE	PRICE PER CHAIN	EXCAVATION		R	E M A R R K S.								
					YARD RUN	PRICE										
WE 19	THURS. 8 th JUNE 1944	WED. 21 st JUNE 1944 ✓	26	21/-	3.42	3.05 ^d	From Lane Mill Bar to	white house.								PAID:- £5-10-0
TU 12			11½	17/-	3.00	3.10 ^d										
TU 12		FRIDAY. 14 th JULY 1944	19	10/3	1.53	3.63										
AT	MON. 17 th JULY 1944		30½	13/6	2.22	3.30										
TU		TUES. 15 th AUG. 1944	27	13/6	2.22	3.30										
	FRIDAY. 18 th AUG. 1944	FRIDAY. 15 th SEPT. 9-30 A.M.	60	17/6	2.21	3.30										
TH	FRID. 15 th SEPT. 9-30 A.M.	FRID. 22 nd SEPT.	21	15/-	2.14	3.83										
M				13/6	1.83	4.00										
TH	THURS. 5 th OCT 1944	WED. 25 th OCT 1944	47	15/-	2.22	3.30	CROWLAND LOW WASH.	SORE DYKE.								

12 hours @ 1/12 and 1/12 = £2-0-0

Raised to 12/6 because of very hard silt excavation

Completed 10 chns on 19th July 1944.

From white house + 4/- per chn. for difficult excavation

brass Dyke N^o 3 30% Digging down.

brass Dyke N^o 4. 30% Digging down.

Yarnis 32 chns of this £6 and £7 per week.

PAID:- £4-6-0

PAID:- £4-11-0

(PAID:- £4-11-0)

(PAID:- £17-12-0)

C	Commenced	Completed	CHAIN-AGE	Price per chain	Excavation		R	E	M	A	R	K	S
					yard	hour							
WE 19	THUR. 29 th JUNE 1944	TUES. 11 th JULY. 1944 ✓	2 1/2	15/6	1.775	4.4	"CUB" No. 1.	10/8 BUCKET.					
TU 12	WED. 12 th JULY AT 10 A.M.		5	15/9	2.01	4.25	"	"					
TU 12			31/36	17/9	2.38	4.06	"	"					
TO			10 1/2	10/-	1.07	5.04	"	"					
TO	TUES. 3 rd OCT. 1944 1 P.M.	WED. 23 rd AUG. 1944 MON. 30 th OCT. 10 ³⁰ A.M.	31/36	17/9	2.38	4.06	"	"					
TA 1	MONDAY 30 th OCT AT 4 P.M.	TUES. 21 st Nov. 1944	62	14/-	1.25	6.08	COUNTER DRAIN.	WASHES. 10/8 BUCKET.					
M	28 th November 1944.		52	16/-	1.24	6.04	"	"					
T			4 1/2	22/4	2.84	4.30	"	"					
M	18 th Jan. 1945	Sat. 16 th Dec 1944	44	9/-	0.92	5.25	"	"					
			36	13/9	1.48	5.06	L. SMITH'S DYKE SCH EME						
		Tuesday 20 th March 1945	16	16/4	2.12	4.20	"	"					
	Monday 22 nd March 1945	Monday 5 th April 1945	17 1/2	21/-	2.35	4.06	"	"					
	9 th April 1945	14 th April 1945	10	21/4	1.50	5.06	"	"					
	16 th April 1945		3 1/2	21	2.16	5.00	"	"					
		23 rd April 1945	7 1/2	19/-	2.00	5.10	"	"					
	TUES. 8 th May 1945		5 1/2	27/6	2.90	4.70	R. COOKE'S NEW SOKE DYKE						
		23 rd May 1945	12 1/2	20/2	2.20	5.01	"	"					
	25 th May 1945		21	17/0	1.5	5.52	"	"					
		15 th June 1945	19 1/2	19/-	2.07	5.04	"	"					
	16 th June 1945	27 th June 1945	21	17/3	1.78	5.28	"	"					
	28 th June 1945	9 th July 1945	19	17/3	1.78	5.28	"	"					

SHOALS DRAIN £5-4-0 PAID.

PAID :- £5-16-0

WASHES. 10/8 BUCKET. 30% Digging Down, 10% increase for old machine. PAID :- £7-6-0

PAID :- £8-8-0

PAID :- £5-16-0

Very easy excavation.

PAID :- £4-12-0

10% increase for old machine: PAID £4-15-0

Raised to £1 because of beds. PAID :- £5-12-0

20% PAID :- £4-14-0

Plus 20% for old machine. PAID :- £5-10-0

PAID :- £6-8-0

PAID :- £5-11-0

PAID :- £5-4-0

6/1

C	COMMENCED	COMPLETED	CHAIN-AGE	EXCAVATION		R E	M A R K S	
				PRICE PER CHAIN	YARD RUN			PRICE
WE 19	THURSDAY 2 nd Nov. 1944	THURS. 23 rd Nov. AT. 2-0 P.M.	102 92	8/3	1.11	4 ¹ / ₂	CALTHROP'S DYKE	5 No. 2mels 10/12 bucket 25/- PAID:- £7-4-0 per mel.
TU 12	THURS. 21 st Dec. 1944		42	7/9	1.05	4.05 ¹ / ₂	" "	} PAID:- £5-12-0.
TU AT		WED. 17 th Jan. 1945	11	8/3	1.11	4 ¹ / ₂	" "	
TU	June. 13 th March. 1945	June. 27 th March 1945	48	9/8	1.425	3.7 ¹ / ₂	BASTON FEN DRAIN	10/12 bucket. Paid:- £5-4-0
TA	4 th April 1945	12 th April 1945	30	9/3	1.35	3.77 ¹ / ₂	" "	Paid:- £6-10-0
TA M	18 th April 1945		2 ¹ / ₂	20/9	2.88	3.92	" "	} 50% Digging Down. Paid:-
		2 nd May 1945	44	9/-	1.25	3.85	" "	
TA M	5 th May. 1945	26 th May 1945	43	12/-	1.69	3.55	" "	Paid:- £5-10-0
	30 th May 1945	8 th June 1945	28	10/4	1.54	3.65	" "	Paid:- £6-4-0
	8 th June 1945	23/6/45	23	12/6	2.00	3.4	MR. A. WARD'S DYKE SCHEME.	just to bad !!
	17 th Sept. 1945	23/10/45	24	11/3	1.93	3.43	MR. H. C. C. TINSLEY'S DRAIN.	} Paid £4-18-0
	24/10/45		12	12/-	1.70	3.90	" "	
		23/10/45	33	16/0	2.40	3.57	" "	} Paid:- £5-0-0
	24/10/45		15	18/6	2.69	3.47	" "	
		23/11/45	15 ¹ / ₂	27/-	4.52	3.24	" "	} Paid:- £4-11-0
	26/11/45		16	17/-	2.66	3.50	" "	
			14 ¹ / ₂	17/2	2.69	3.48	" "	} Paid:- £5-4-0
		11/1/46	14	14/-	2.06	3.70	" "	
	14/1/46		14	16/8	2.58	3.52	" "	} Paid:- £5-8-0
	4/2/46	5/2/46	13	22/6	3.34	3.67	" "	
		15/2/46	13	21/-	2.95	3.94	Mr. W. Clayton's Dyke	